GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Deptt – HNSS-Project - Phase-II- Package No.22 - Investigation, preparation of H.Ps, Designs and Drawings, L.P Schedules and excavation of HNSS Main Canal from km.523.000 to km.546.000 including construction of CM & CD works and Distributory system to feed an Ayacut of 5800 Acres- Pre-Closure of the contract –Permission- Accorded - Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 514 **Dated: 23-09-2025**

Read the following:-

1. From the CE, NTR TGP, Tirupati, Lr No:CE/NTR-TGP/TPT/TS/ T2/Pre-Closure/Pkg.22, Dt:28.08.2020 & 30.11.2022.
2. From the CE, NTR TGP, Tirupati, Lr No: CE/NTR-TGP/TPT/TS/T2/Pre-Closure / Pkg.22 E.File.No.2935800 Dt:12 08.2025.
3. From the CE, NTR TGP, Tirupati, Lr No:CE/NTR-TGP/TPT/TS/T2/PrClsr/Pkg. 22,e.file.No.2940416, Dt:18.08.2025.

*****

ORDER:-

In the references read above, the Chief Engineer, NTR TGP, Tirupati, has submitted the proposals for pre-closure of the contract of the work "HNSS-Phase-II-Package No.22- Excavation of HNSS Main Canal from Km 523.000 to Km546.000 including construction of CM&CD works and Distributary system to feed an ayacut of 5800 acres" for return of BGs and settlement of accounts and requested to accord approval for Pre-closure of the contract of the said Package-22 of HNSS, Madanapalli in view of pending C.C.No.1905 of 2024 in W.P.No.32295 of 2022.

2. After careful examination of the subject proposal, Government, hereby accord permission for Pre-closure of contract of the work of "HNSS-Phase-II-Package No.22- Excavation of HNSS Main Canal from Km 523.000 to Km 546.000 including construction of CM&CD works and Distributary system to feed an ayacut of 5800 acres" for return of BG's and settlement of accounts, subject to the following conditions:-

(a) the un-conditional withdrawal of WP/ CC court cases.
(b) taking necessary action, as prescribed under the codal provision and the APDSS, for the pre closure of the subject work.

(c) ensuring the recovery of all the dues on account of QC recovery, court attachment, V&E cases, AG audit paras and other department & statutory recoveries, if any.

(d) the works recommended for the pre closure shall not be proposed for re-sanction in future.

(e) necessary release and discharge certificate shall be obtained unconditionally from the agencies in full & final settlement of Accounts.

3. The Chief Engineer, NTRTGP, Tirupathi, is therefore requested to take necessary further action accordingly in the matter.

4. This order issues with the concurrence of Finance Department vide U.O.Note.No: Fin.U.O.No.FmUOMRAS(WR.2)/29/2024, Computer No.2421194, Dt:16.09.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G.SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTRTGP, Tirupathi.
Copy to:
The Director of Works & Accounts, A.P., Mangalagiri
The Finance (FMU.WR.II)Department
The PS to Hon'ble Minister(WRD)
The P.S. to Spl. CS to Govt.(WRD)
Sf/Sc

//FORWARDED :: BY :: ORDER//

SECTION OFFICER